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Sturgis Street looking north from Dickey Street



TO: Mayor and City Council, City of Taylor

FROM: Casey Sledge, P.E., AICP, CFM - Sledge Engineering, LLC

SUBJECT: July 2010 Monthly CIP Report – 7/26/10

The following report is intended to give an update of ongoing CIP Projects. If more
information is needed, please contact me anytime.

High Plane #1 – Elevated Tanks

Designer: Freese & Nichols, Inc Contractor: Landmark Structures
Key Dates: 6/2010 Substantial Completion Construction Budget: $4,183,477

Murphy Tank- New tank is on-line. The site work and fencing are underway. We
are pushing Landmark for a final completion date.

West Tank- High Plane water main tie-in is being installed by water main
contractor.

Murphy Tank Site Grading
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Taylor Regional Park & Sports Complex
Designer: BWM Group Contractor: Gallagher Construction

Key Dates: Grand Opening 03/27/10 Construction Estimate: $8,500,000

 Original Park -TPWD is scheduled to install fish on July 27.
 Restroom / Concession Building #3

o Substantially complete
o Only a few minor punchlist items remain; staff moving in furnishings.

 Parks Signage – Identity Management has fabricated (routed) 90% of the
signs and painting is currently underway in their shop. We will have a pre-
construction on site next week. Installation is scheduled to begin on 8/5.

Dickey Street Drainage Ph III

Designer: Halff Associates Contractor: Smith Contracting
Key Dates: Notice to Proceed 4/13/09 Budget: $382,545

 Smith Contracting is installing the pipe and inlets. Three total inlets are
included in the addition to the contract to utilize remaining funds from
County’s Block Grant.
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Mustang Street looking east to Main Street
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New inlets arriving
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High Plane #2 – Ground Tank & Pump Station
Designer: Freese & Nichols, Inc Contractor: Gallagher Construction

Key Dates: Subst Completion - August
2010

Construction GMP: $3,376,521

 Ground Storage Tank is substantially complete
 Pump Station building is substantially complete, expect for pump installation
 Pumps are scheduled for delivery in late July; manufacturer has delayed the

delivery. Pump test data has been released and approved; awaiting word on
actual delivery.

High Plane #3 – Water Mains
Designer: Freese & Nichols, Inc Contractor: Cash Construction

Key Dates: On-line August 2010 Construction Estimate: $3,520,000

 Pipe installation continues down Lorax Lane; creek crossing installed
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Pipe connection to West Elevated Tank – Lorax Lane
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24” Ductile Iron Water pipe installation - Lorax Lane
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Safe Routes to School Sidewalks

Designer: KSA Engineering Contractor: Muniz Concrete
Key Dates: 1/4/10 – Break Ground Construction Budget: $352,000

 Complete - Awaiting TxDOT acceptance

Sloan Street

Designer: P,B,S, & J Contractor:

Key Dates: 2010 Start Construction Estimate: $2,300,000

 We are planning to begin Sloan Street as 2nd Street wastewater mains are
installed. Tentative Sloan Street beginning in early 2011.

2nd Street Paving & Drainage

Designer: Halff Associates Contractor:

Key Dates: Easement Acquisitions Construction Estimate: $14,200,000

 The Paving Project scheduled for bidding in late summer 2010 according to
Williamson County

 TxDOT Commission formally gave all remaining ROW back to City
 Boring under railroad tracks is underway at channel west of Sloan Street
 The box culvert along Sturgis is installed
 Paving repair at Sturgis is substantially complete
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Sturgis Street looking north
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New curb inlet on Sturgis Street
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Installation of concrete rip-rap at Walnut St (MLK) and Sturgis Street
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Oak and Sturgis intersection looking north – box culvert already installed here
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RR Tracks west of Sloan – pipe that will go under tracks
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RR Tracks west of Sloan – tunneling for round pipes to be installed – note man inside pipe
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Southwest 24” Water Main

Designer: Sledge Engineering Contractor:
Key Dates: Bid Award 5/25/10 Construction Estimate: $1,600,000

 Council awarded to Cash Construction at $1.085M
 Pipe has been ordered; delivery scheduled for next week
 Pipe boring at FM973 is underway

EWCHEC / High School Wastewater
 Design is complete
 Bidding will begin following receipt of easements on Debus and TCAT tracts
 New High School does not need wastewater service until after end of 2010

Mallard / Holly Springs Drainage

Designer: Sledge Engineering Contractor:

Key Dates: Finish design this fall Construction Estimate:

 Mallard Culvert design is complete; handles 10-year storm
 Holly Springs design work complete; handles 100-year storm

TISD New High School Update
 Foundation concrete installation underway
 Structural steel installation underway
 Site utilities installation underway
 School Opening is Fall 2011


